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Sturgis Street looking north from Dickey Street



TO: Mayor and City Council, City of Taylor

FROM: Casey Sledge, P.E., AICP, CFM - Sledge Engineering, LLC

SUBJECT: July 2010 Monthly CIP Report – 7/26/10

The following report is intended to give an update of ongoing CIP Projects. If more
information is needed, please contact me anytime.

High Plane #1 – Elevated Tanks

Designer: Freese & Nichols, Inc Contractor: Landmark Structures
Key Dates: 6/2010 Substantial Completion Construction Budget: $4,183,477

Murphy Tank- New tank is on-line. The site work and fencing are underway. We
are pushing Landmark for a final completion date.

West Tank- High Plane water main tie-in is being installed by water main
contractor.

Murphy Tank Site Grading
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Taylor Regional Park & Sports Complex
Designer: BWM Group Contractor: Gallagher Construction

Key Dates: Grand Opening 03/27/10 Construction Estimate: $8,500,000

 Original Park -TPWD is scheduled to install fish on July 27.
 Restroom / Concession Building #3

o Substantially complete
o Only a few minor punchlist items remain; staff moving in furnishings.

 Parks Signage – Identity Management has fabricated (routed) 90% of the
signs and painting is currently underway in their shop. We will have a pre-
construction on site next week. Installation is scheduled to begin on 8/5.

Dickey Street Drainage Ph III

Designer: Halff Associates Contractor: Smith Contracting
Key Dates: Notice to Proceed 4/13/09 Budget: $382,545

 Smith Contracting is installing the pipe and inlets. Three total inlets are
included in the addition to the contract to utilize remaining funds from
County’s Block Grant.
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Mustang Street looking east to Main Street
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New inlets arriving
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High Plane #2 – Ground Tank & Pump Station
Designer: Freese & Nichols, Inc Contractor: Gallagher Construction

Key Dates: Subst Completion - August
2010

Construction GMP: $3,376,521

 Ground Storage Tank is substantially complete
 Pump Station building is substantially complete, expect for pump installation
 Pumps are scheduled for delivery in late July; manufacturer has delayed the

delivery. Pump test data has been released and approved; awaiting word on
actual delivery.

High Plane #3 – Water Mains
Designer: Freese & Nichols, Inc Contractor: Cash Construction

Key Dates: On-line August 2010 Construction Estimate: $3,520,000

 Pipe installation continues down Lorax Lane; creek crossing installed
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Pipe connection to West Elevated Tank – Lorax Lane
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24” Ductile Iron Water pipe installation - Lorax Lane
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Safe Routes to School Sidewalks

Designer: KSA Engineering Contractor: Muniz Concrete
Key Dates: 1/4/10 – Break Ground Construction Budget: $352,000

 Complete - Awaiting TxDOT acceptance

Sloan Street

Designer: P,B,S, & J Contractor:

Key Dates: 2010 Start Construction Estimate: $2,300,000

 We are planning to begin Sloan Street as 2nd Street wastewater mains are
installed. Tentative Sloan Street beginning in early 2011.

2nd Street Paving & Drainage

Designer: Halff Associates Contractor:

Key Dates: Easement Acquisitions Construction Estimate: $14,200,000

 The Paving Project scheduled for bidding in late summer 2010 according to
Williamson County

 TxDOT Commission formally gave all remaining ROW back to City
 Boring under railroad tracks is underway at channel west of Sloan Street
 The box culvert along Sturgis is installed
 Paving repair at Sturgis is substantially complete
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Sturgis Street looking north
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New curb inlet on Sturgis Street
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Installation of concrete rip-rap at Walnut St (MLK) and Sturgis Street
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Oak and Sturgis intersection looking north – box culvert already installed here
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RR Tracks west of Sloan – pipe that will go under tracks
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RR Tracks west of Sloan – tunneling for round pipes to be installed – note man inside pipe
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Southwest 24” Water Main

Designer: Sledge Engineering Contractor:
Key Dates: Bid Award 5/25/10 Construction Estimate: $1,600,000

 Council awarded to Cash Construction at $1.085M
 Pipe has been ordered; delivery scheduled for next week
 Pipe boring at FM973 is underway

EWCHEC / High School Wastewater
 Design is complete
 Bidding will begin following receipt of easements on Debus and TCAT tracts
 New High School does not need wastewater service until after end of 2010

Mallard / Holly Springs Drainage

Designer: Sledge Engineering Contractor:

Key Dates: Finish design this fall Construction Estimate:

 Mallard Culvert design is complete; handles 10-year storm
 Holly Springs design work complete; handles 100-year storm

TISD New High School Update
 Foundation concrete installation underway
 Structural steel installation underway
 Site utilities installation underway
 School Opening is Fall 2011


